
A NEW HOME FOR CANTERBURY RUGBY

Hailed by Canterbury Earthquake Recovery Minister Gerry Brownlee as  
a project that sends a strong signal that Canterbury is open for business, the 
new Christchurch Rugby Stadium is also a comprehensive demonstration of  
the capabilities of a wide range of Canterbury-based businesses.

Spanbild case study: Christchurch Stadium Project

Case study

Built in less than 100 days, the 17,000 seat, $20 million temporary stadium was a highly 

public showcase of the approach that will be crucial to the city’s rebuild campaign: combining 

a team of dynamic and adaptable companies, using a variety of new techniques and even 

repurposed materials to deliver a fast and cost effective solution for the community.

Spanbild Projects general manager Tim Blake says the company is extremely proud to have 

played a role in the development of the stadium. Despite facing a wide range of challenges 

– and some extremely long days – in order to achieve an incredibly pressured deadline, 

Tim says the project brought the company’s entire team together, combining their diverse 

capabilities to deliver some unique solutions.

“There are few projects that could better highlight what is possible in Canterbury with  

 the right team and the right approach. And there would be few prouder moments for the 

entire company when the Crusaders first ran out onto the pitch in front of a capacity crowd 

of happy Cantabrians.”  

“I’d say Spanbild’s 
work was absolutely 
impeccable. We 
couldn’t have wished 
for a better outcome. 
It really was a stellar 
performance.” 

Daryl Maguire, Associate 

Principal, Populous

Project: $20 million temporary  
stadium to seat 17,000 

Key deliverable: 100 day project, 
using quality, affordable structures  
with reusable/moveable elements

Spanbild Projects involvement: 
Purpose-designed VIP modules,  
players’ facility centre, ablution amenity 
units, and match operations modules

Success measures: Created  
and delivered new, unique designs; 
demonstrated range of capabilities and 
innovative responses to design challenges; 
achieved all project requirements on 
budget, in well under 100 day time limit



 

ACCOMMOdATiNG THE BEST iN THE GAME

An adaptation of a Versatile wooden frame design was selected for 
the building. This boasted a unique roofing structure to accommodate 
a longer angled roofline to reflect the overall stadium aesthetic.

But before the building could be constructed, a purpose-built 
foundation had to be developed to meet a high earthquake specification 
and protect the structure against the affects of liquefaction. With 
little definitive information yet available on the new earthquake code, 
the Spanbild design team created another first – a raft structure 
layered on an extensively prepared sub-surface, giving the whole 
building strength and support. 

The design – now one recognised in the latest earthquake building 
standards – enabled the company to provide an easy maintenance 
solution for the building’s subfloor surfaces. 

“The player’s facility required a lot of to-and-fro with a new design 
paradigm needed in the foundation, and a building that had to be 
exceptionally strong while still in keeping with the quality we  
wanted for the whole stadium.” 

After the Government announced it would be underwriting a new stadium for Canterbury rugby to replace 

the earthquake damaged AMi stadium in late 2011, project managers RCP appointed Hawkin’s Construction 

as main contractors for the construction. 

Selection for the team

“That’s where Spanbild really saved the day,” says Daryl Maguire, associate principal of project architects Populous. “Without 
them, we wouldn’t have had a VIP area for the stadium. And although the team had to work many hours to make it possible, 
they had a real ‘can-do’ attitude. They made it happen.” 

A locally owned company, Hawkins has significant experience in stadium building, 

including the recently-completed Forsyth Barr Stadium in Dunedin. The project 

team also included Populous, an international architecture collective specialising  

in designing stadiums and arenas, whose team had also been involved in the 

redevelopment of Auckland’s Eden Park and Wellington’s Westpac Stadium.

Facing a wide range of unique requirements for the project, Hawkins was well 

aware of the key capabilities of the Spanbild group of companies, which includes 

leading nationwide brands Totalspan, Versatile and Portabuild. Hawkins and 

Spanbild had already collaborated on a number of projects in response to the 

Christchurch earthquakes, including a 250 home emergency housing project 

for the Department of Building and Housing.

Initially calling on Spanbild to provide the Stadium’s players’ facility and ablution 

units – utilising the company’s proven experience in modular portable building 

design and construction, the project team also needed a company to step in at  

late notice to design and develop the VIP lounges after another supplier’s factory 

was damaged by an aftershock.

Case study

The 650m2 players’ and match operations centre was a key aspect of the stadium design. Housing some of the  
game’s best players and visiting international stars, the temporary structure needed to be cost effective – and ultimately 
portable – while still projecting the quality and attention to detail the Crusaders and All Blacks demand when hosting 
players, staff and media.

“The schedule meant that this was a project right on 
the limit – but Spanbild made sure it was on time,” 
says Daryl Maguire.



Compounding the already testing programme was a wide range of distinct specifications 

– from earthquake and capacity ratings, to the requirement for the individual units 

to be built entirely offsite and craned into place. 

Spanbild lead designer Andrew Horton says the company’s ability to draw from 

experience across the Group’s business units, while working in concert with a  

team of up to eight designers from a number of partner organisations, meant that 

Spanbild’s design team could rise to the at-times daunting challenge.

At every stage, Spanbild was able to employ a combination of techniques developed 
for other building projects, or design, test and fabricate prototypes in the company’s 
Christchurch factory. Spanbild’s recent investment in a new steel roll forming unit also 
paid dividends, allowing the design team to work with the company’s engineers and 
technicians to manufacture unique structures to precise specifications.

Although the pace of the programme meant designs were often being immediately 

built, leaving little room for error, Andrew says the peer review process developed 

with BECA was crucial to the project. “Having a team with a reputation like BECA 

review our work and come back with no changes to the designs was a great 

endorsement of our work.” 

“That really sped up the process,” says RCP senior project manager Ant Beale. “None 

of Spanbild’s designs failed the testing process, and once we’d established their 

performance it gave us a great deal of confidence in managing the tight deadlines.”

Despite having to incorporate last-minute changes to specifications – including 

reinstalling new fire-rated walls at the rear of the lounges – and create entirely  

new solutions to manage the demands of the stadium design, such as metal sheet 

framing to accommodate wind loading on the narrow ablution blocks, the project 

was completed on time and to a highly successful specification.

“From a delivery point of view, the Spanbild team was excellent,” says Daryl  

Maguire. “The quality of the corporate boxes was far higher than anyone was 

expecting. They really did an amazing job!”

Despite being temporary, Ant Beale believes the lounges match the standard  

of any corporate entertainment area in New Zealand. 

“We’ve had numerous dignitaries and guests tell us that these are the best VIP 

lounges in New Zealand.”

The design Challenge

PORTABlE  
FUNCTiONAliTY
Although not enjoying the  
same profile as the players’ 
facility and the corporate 
lounges, Spanbild’s portable 
range was an integral piece of 
the Stadium planning. Providing 
a ready-made design solution to 
accommodate the needs of up 
to 25,000 fans, the Portabuild 
amenities format offered the 
ideal structure for the stadium’s 
ablution blocks.

A number of the highly adaptable 
structures were also fitted-out as 
support and match operations 
buildings, using an office format 
which has been widely used in 
Canterbury following the 
earthquakes.

Eighteen of the Portabuild units 
were constructed for the project, 
and transported into place 
around the temporary stands.

With the clock already ticking on the project’s 100 day timeline, Spanbild’s in-house engineering design team were given a 

unique challenge: to design and manage the fabrication of the stadium’s ViP lounges from a few concept drawings.



Built for life.

D e s I g n .  M a n u f a C t u r e .  B u I l D .

Spanbild projects – dESiGN, MANUFACTURE, BUild

“This unique project really showcases what Spanbild Projects –  

a rapidly developing arm of the Spanbild business – can achieve 

utilising the wide-ranging strengths of the whole company, while 

working alongside key partners in the Canterbury rebuild.”

“This is a great example of how Spanbild can provide a scalable, 

tailored solution to any project – regardless of size, complexity  

or timeline.”

“And for a proud Canterbury-based company like Spanbild, there 
could be little greater satisfaction than being in those stands to cheer 
on the Crusaders when the first whistle blew at the new home of 
Canterbury rugby – a project that stands as a shining example  
of what the region can achieve on the road to recovery.”

“in taking on this project, we knew we would have to focus  

every one of our core capabilities on delivering the right results 

for the Canterbury community,” says Tim Blake. “We also wanted 

to play to the strengths of our partnerships, working with Hawkins 

Construction on the building of several of the project elements, 

while partnering closely with project architects Populous, project 

managers RCP, and experts like BECA.”

 

AN ONGOiNG dEVElOPMENT

After the successful launch of the new stadium, 
which has been endorsed by players and fans 
alike, Spanbild’s involvement in the project 
continued with the development and installation 
of canopies for the four food and beverage 
outlet locations. The steel framed design is 
another bespoke addition to Spanbild’s Stadium 
programme. Each steel support has been 
precisely manufactured to ensure a high quality 
finish, and placement of each is tailored to 
existing structures and sub-surface services 
developed in the Stadium build. 

“The public hospitality area is just another 

aspect of the entertainment experience the 

Stadium provides,” says Tim Blake, “and one 

we were very happy to help with in order to 

put the finishing touches on a fantastic resource.”
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Built for life.

Case study

“Spanbild really stepped up. In a 
job where we were often asking the 

impossible, they got on with what they 
needed to do and performed brilliantly,” 

ant Beale, senior Project Manager, rCP.


